
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

6:24 PM
Run date

Time

Reviewer: Ghafghazi, Ben 27-Oct-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 057 Date: 18-Jun-2009 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 918

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Conducted the weekly scheduling meeting. Schedule updates T20A and T21A have been received and
are under review. Reviewed 4-week look-ahead schedule. See meeting minutes for details.
·Reviewed and approved subcontracting request for Vanguard Const . For Items 162 and 163.
·Sent out State Letter 1590 to request revising the EBMUD outfall post pile driving photo survey per
comments from the EBMUD.
·Received the following CCOs back from the District CCO desk . CCO 9-2, 68-2-77-85-2, 87, 88, 104,
106, 107, 109, and CCO 114. Processed to send to the contractor.
·Reviewed and signed the Safety Meeting Reports , PMS-0110, for the following dates to go to Amer and
be filed in section 6 of the project files:
·5/11/09, 5/18/09, 5/26/09, 6/1/09, 6/8/09, and 6/15/09.
·There was an email from Brad Dickerson regarding availability of those involved who needs to get
together before going to the Water Board on 6/26/09 to revise the SWPPP. Greg responded that we need
to meet as soon as possible ant not work around everyone’s schedule, which seemed reasonable.
·Received an email from Mike Bennett of Sacramento METS for “REPORT OF INSPECTION OF 
MATERIAL (AUTHORIZATION TO DELIVER)” for Item No. 130, #4 & #5 Epoxy Coated Rebar Release 
0024 that the above-referenced contractor is authorized to ship the following material to the project or
secondary process based upon Caltrans Authorization to Deliver Program. An Inspection Release Tag
(AD)(TL-0624 (AD), Inspection Request Response (TL-39), and a certificate of compliance (COC) shall
accompany the shipment to the jobsite.
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